

# Lab 2 - Agile Backlog Creation & Sprint Simulation in Jira

Rohan | PES1UG24CS490

Project: Automated Rubric Assignment Evaluator

## 1. Backlog and Sprint Planning

### Backlog - Epics, User Stories, Priorities and Story Points

The screenshot shows the Jira interface for the 'Automated Rubric Assignment Evaluator' project. The 'AREA board' is selected, and the 'Backlog' tab is active. The backlog is organized into two sprints:

- AREA Sprint 1** (31 Aug – 7 Sep, 5 work items):
  - AREA-5: Upload Project Submission (Student S..., Done, 3 points)
  - AREA-6: Validate Project Submission (Student S..., Done, 3 points)
  - AREA-9: Display Test Results (Automate..., Done, 3 points)
  - AREA-7: Execute Test Suite (Automate..., Done, 8 points)
  - AREA-8: Configure Test Cases (Automate..., Done, 5 points)
- AREA Sprint 2** (Add dates, 0 work items):
  - Plan a sprint by dragging work items into it, or by dragging the sprint footer.

The left sidebar shows the project structure with sections for Recent, My Software Team, Recommended, Filters, Dashboards, Teams, Goals, and Projects.

### Sprint 2 Planning - Remaining User Stories

The screenshot shows the Jira interface for the 'Automated Rubric Assignment Evaluator' project. The 'AREA board' is selected, and the 'Backlog' tab is active. The backlog is organized into a 'Backlog' section with 4 work items:

- Backlog** (4 work items):
  - AREA-11: Apply Rubric to submission (Rubric-Based Eval..., To Do, 5 points)
  - AREA-13: Track Peer Review Status (Peer Review Assign..., To Do, 3 points)
  - AREA-12: Assign Peer reviews (Peer Review Assign..., To Do, 5 points)
  - AREA-10: Generate Rubric Score (Rubric-Based Eval..., To Do, 5 points)

The left sidebar shows the project structure with sections for Recent, My Software Team, Recommended, Filters, Dashboards, Teams, Goals, and Projects.

## 2. Active Sprint Board

### Sprint 1 - Initial User Story Progress

This screenshot shows the Jira Active Sprint Board for the 'AREA board' in the 'Automated Rubric Assignment Evaluator' space. The board is divided into three columns: 'TO DO' (3 items), 'IN PROGRESS' (1 item), and 'DONE' (1 item). The 'TO DO' column contains 'Configure Test Cases' (with sub-items 'Automated Code Evaluation' and 'AREA-8'), 'Display Test Results' (with 'Automated Code Evaluation' and 'AREA-9'), and 'Execute Test Suite' (with 'Automated Code Evaluation' and 'AREA-7'). The 'IN PROGRESS' column contains 'Validate Project Submission' (with 'Student Submission Management' and 'AREA-6'). The 'DONE' column contains 'Upload Project Submission' (with 'Student Submission Management' and 'AREA-5'). The board includes a search bar, filters, and a 'Complete sprint' button.

### Sprint 1 - Nearing Completion

This screenshot shows the Jira Active Sprint Board for the 'AREA board' in the 'Automated Rubric Assignment Evaluator' space, showing progress nearing completion. The board is divided into three columns: 'TO DO' (1 item), 'IN PROGRESS' (1 item), and 'DONE' (4 items). The 'TO DO' column contains '+ Create'. The 'IN PROGRESS' column contains 'Configure Test Cases' (with 'Automated Code Evaluation' and 'AREA-8'). The 'DONE' column contains 'Upload Project Submission' (with 'Student Submission Management' and 'AREA-5'), 'Validate Project Submission' (with 'Student Submission Management' and 'AREA-6'), 'Display Test Results' (with 'Automated Code Evaluation' and 'AREA-9'), and 'Execute Test Suite' (with 'Automated Code Evaluation' and 'AREA-7'). The board includes a search bar, filters, and a 'Complete sprint' button.

### 3. Sprint Burndown Chart

#### Sprint 1 - Automated Evaluation Progress



The chart shows the remaining story points decreasing as Sprint 1 work was completed. The sprint began with 22 story points and reached zero after the planned user stories were moved to Done.

---

## 4. Sprint Reflection

### 1. Did your estimations reflect the actual effort?

Yes. The story-point estimates reflected the relative effort of the user stories. Execute Test Suite was estimated at 8 points because it involved more work, while smaller tasks such as Upload Project Submission, Validate Project Submission and Display Test Results were estimated at 3 points.

### 2. Was your backlog well-prioritized?

Yes. The backlog was arranged so that submission handling and automated code evaluation were addressed first. Rubric-based evaluation and peer-review features were kept for the next sprint, which gave the work a clear functional sequence.

### 3. How did your simulated sprint align with your plan?

The simulated sprint followed the planned Agile workflow by moving user stories through To Do, In Progress and Done. Sprint 1 focused on project submission and automated evaluation, while Sprint 2 was planned for rubric scoring and peer-review activities.

### 4. What insights did the burndown chart give about your team's capacity?

The Sprint 1 burndown showed that the planned 22 story points were completed within the sprint. The decrease was not perfectly uniform, which indicates that a larger portion of the work was completed toward the end of the sprint rather than at a constant daily rate.