

Lab 2 - Agile Backlog Creation & Sprint Simulation in Jira

Rohan | PES1UG24CS490

Project: Automated Rubric Assignment Evaluator

1. Backlog and Sprint Planning

Backlog - Epics, User Stories, Priorities and Story Points

The screenshot shows the Jira interface for the 'Automated Rubric Assignment Evaluator' project. The 'Backlog' tab is selected, displaying a list of epics and sprints. The left sidebar shows the project navigation menu. The main content area shows the 'AREA board' with a search bar and filters. The 'Epic' list on the left includes 'No epic', 'Student Submission Management', 'Automated Code Evaluation', 'Rubric-Based Evaluation', and 'Peer Review Assignment'. The 'Sprint' list on the right shows 'AREA Sprint 1' (31 Aug - 7 Sep) with 5 work items and 'AREA Sprint 2' (0 work items). The work items for Sprint 1 are: AREA-5 Upload Project Submission (3 points), AREA-6 Validate Project Submission (3 points), AREA-9 Display Test Results (3 points), AREA-7 Execute Test Suite (8 points), and AREA-8 Configure Test Cases (5 points). The 'Create' button is visible at the bottom of the sprint list.

Sprint 2 Planning - Remaining User Stories

The screenshot shows the Jira interface for the 'Automated Rubric Assignment Evaluator' project. The 'Backlog' tab is selected, displaying a list of user stories. The left sidebar shows the project navigation menu. The main content area shows the 'AREA board' with a search bar and filters. The 'Backlog' list on the left includes 'Create a whiteboard to plan your work' and 'AREA-11 Apply Rubric to submission'. The 'Sprint' list on the right shows 'Backlog' (4 work items) and 'Sprint 2' (0 work items). The work items for the 'Backlog' are: AREA-11 Apply Rubric to submission (5 points), AREA-13 Track Peer Review Status (3 points), AREA-12 Assign Peer reviews (5 points), and AREA-10 Generate Rubric Score (5 points). The 'Create' button is visible at the bottom of the sprint list.

2. Active Sprint Board

Sprint 1 - Initial User Story Progress

This screenshot shows the Jira Active Sprint Board for the 'AREA board' in the 'Automated Rubric Assignment Evaluator' space. The board is divided into three columns: 'TO DO' (3 items), 'IN PROGRESS' (1 item), and 'DONE' (1 item). The 'TO DO' column contains 'Configure Test Cases' (with sub-items 'Automated Code Evaluation' and 'AREA-8'), 'Display Test Results' (with 'Automated Code Evaluation' and 'AREA-9'), and 'Execute Test Suite' (with 'Automated Code Evaluation' and 'AREA-7'). The 'IN PROGRESS' column contains 'Validate Project Submission' (with 'Student Submission Management' and 'AREA-6'). The 'DONE' column contains 'Upload Project Submission' (with 'Student Submission Management' and 'AREA-5'). The board includes a search bar, version and epic filters, and a 'Complete sprint' button. The left sidebar shows the Jira navigation menu with options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', 'Teams', 'Goals', and 'Projects'.

Sprint 1 - Nearing Completion

This screenshot shows the Jira Active Sprint Board for the 'AREA board' in the 'Automated Rubric Assignment Evaluator' space, showing progress nearing completion. The board is divided into three columns: 'TO DO' (1 item), 'IN PROGRESS' (1 item), and 'DONE' (4 items). The 'TO DO' column contains a '+ Create' button. The 'IN PROGRESS' column contains 'Configure Test Cases' (with 'Automated Code Evaluation' and 'AREA-8') and a '+ Create' button. The 'DONE' column contains 'Upload Project Submission' (with 'Student Submission Management' and 'AREA-5'), 'Validate Project Submission' (with 'Student Submission Management' and 'AREA-6'), 'Display Test Results' (with 'Automated Code Evaluation' and 'AREA-9'), and 'Execute Test Suite' (with 'Automated Code Evaluation' and 'AREA-7'). The board includes a search bar, version and epic filters, and a 'Complete sprint' button. The left sidebar shows the Jira navigation menu with options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', 'Teams', 'Goals', and 'Projects'.

3. Sprint Burndown Chart

Sprint 1 - Automated Evaluation Progress



The chart shows the remaining story points decreasing as Sprint 1 work was completed. The sprint began with 22 story points and reached zero after the planned user stories were moved to Done.

4. Sprint Reflection

1. Did your estimations reflect the actual effort?

Yes. The story-point estimates reflected the relative effort of the user stories. Execute Test Suite was estimated at 8 points because it involved more work, while smaller tasks such as Upload Project Submission, Validate Project Submission and Display Test Results were estimated at 3 points.

2. Was your backlog well-prioritized?

Yes. The backlog was arranged so that submission handling and automated code evaluation were addressed first. Rubric-based evaluation and peer-review features were kept for the next sprint, which gave the work a clear functional sequence.

3. How did your simulated sprint align with your plan?

The simulated sprint followed the planned Agile workflow by moving user stories through To Do, In Progress and Done. Sprint 1 focused on project submission and automated evaluation, while Sprint 2 was planned for rubric scoring and peer-review activities.

4. What insights did the burndown chart give about your team's capacity?

The Sprint 1 burndown showed that the planned 22 story points were completed within the sprint. The decrease was not perfectly uniform, which indicates that a larger portion of the work was completed toward the end of the sprint rather than at a constant daily rate.